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Background

Samon need access to spawning and rearing habitat. Physica barriersinterrupt adult and
juvenile sdmonid migrationsin many parts of the sate. Loss of access to habitat reduces the
overdl sdmonid productivity and results in loss of sdmonid populations. Man-made barriers
include culverts, diverson dams, debris jams, dikes, lake outlet screens and other man-made
stream changes.

There are approximately 170,000 miles of public and private roads in the state of Washington.
Only afraction of these roads have been inventoried for fish passage barriers. Over 100 years
of road building, development, and hydrologic changes have resulted in an estimated 10,800
barriers statewide that block approximately 13,700 miles of otherwise productive habitat for
anadromous salmonids. In resident fish only waters, another 14,200 barriers block thousands
of additiond miles. This number is extrgpolated from surveys of less than 20% of the roadways
of the gate. Itis estimated that 10% of the barriers are on state roads, 40% on county and
municipa roads, and the remainder are on non-public roads.



Program Overview

Acting on recommendations from the Fish Passage Task Force Report to the Legidature, 1997
(SSSB 5886), the Legidature passed SSHB 2879 (RCW 75.50.165) during the 1998 session.
SSHB 2879 empowered the Washington State Department of Trangportation (WSDOT) and
the Washington Department of Fish and Wildlife (WDFW) to create the Fish Passage Barrier
Remova Grant Program. The intent of this program is to provide funding opportunitiesto loca
governments, tribes, conservation digtricts and non-governmental entities to identify and remove
barriers to sdmonid migration.

WDFW received $5.75 million in 1998 from the Supplemental Capital Budget for fish passage
correction; $2.078 million was utilized by WDFW for priority and proprietary projects and
$3.672 million was trandferred to WSDOT for adminigtration and funding for the Grant
program. WSDOT and WDFW entered into a cooperative agreement for program
implementation through a Memorandum of Agreement. The grant program requires a 25%
match from the project sponsor. Matches included funds, force accounts, volunteer labor and
in-kind services.

Program goalsincluded:
Promote barrier corrections through the direct involvement of citizens that live and work
within watersheds.
Enlist volunteer |abor to Stretch state dollars.
Encourage "In- kind" matches.
Fix as many high priority (high habitat gain) barriersin the summer of 1998 as possible.
Identify and prioritize barriers for future correction.
Deveop a comprehensive statewide fish passage barrier database.
Coordinate barrier corrections with other restoration efforts.
Expand expertise for barrier desgn and inventory techniques to loca governments,
tribes and non-governmentd entities.

Under cooperative agreement, WDFW eva uates the technical aspects of project proposals,
such as need, feasibility and design and provides technica assstance to project proponents.

WSDOT provides dl aspects of program administration including call for projects, contract

management and oversight, invoice gpprova and payment, and fina project close out.

Four types of projects were funded: 1998 Design and Construction, 1999 Design and
Congtruction, 1999 Design Only and Field Survey and Data Andysis.

The 53 Grant Awards were distributed for:

1998 Design & CONSIIUCLION.......cciveerieiieeiiee e e 26

1999 Design & CONSIIUCHION.......coveiiierieriesieeieeee e 09

1999 DESGN ONlY ..ottt e 09

Fed Survey & Daa AnalySS.......ccooeverenininineeeee e 09
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Program Summary-To Date

To date 29 projects have been completed; 10 projects are in progress; 11 projects have
requested an extension of the May 30, 2000 contract expiration date; 3 grant awards have been
returned.

Two grant awards have been returned by the City of Woodinville because WDFW biologists
determined that the culverts were not barriers to fish passage and one grant was returned by
Clark County when they discovered that they did not own the culvert that was to be fixed.

Sponsors have requested extensions of the expiration date for eleven projectsthat have
encountered difficulties beyond their control. Clark County has 6 projects that have been
ddlayed by the biologica assessment consultation process required by the Nationd Marine
Fisheries Service; Chelan, Cowlitz, Wdla Walla and 1dand Counties each have one project
with a change in scope requiring more design work; Kitsap County had one project delayed by
astorm event that washed out the road.

The sponsors of the 9 grants awarded for field survey and data analysis are completing their
inventory work this winter while the underbrush and trees are bare. Thiswork will be completed
and thefina products delivered to WSDOT/WDFW by May 30, 2000.

Administration Update

WSDOT and WDFW are working with the sponsors to close out dl projects (except those
requesting extensions) by June 30, 2000. Many project sponsors have not submitted final
invoices for projects that are complete. We are encouraging them to submit their fina invoices
as soon as possible. Sponsors with projects “in progress’ are being reminded of the expiration
date and encouraged to submit their fina invoices by May 30, 2000.

Program Staff

The Washington State Department of Transportation
Clifford L. Hall .......ccoieiiceeee e, Program and Contract Management
Pall J WagNES ...ttt et Technicd Assstance

The Washington State Department of Fish and Wildlife
Paul T. Sekulich.......cccoooveiiiiieeee Program Management and Technical Assstance
Lamy R, COWaAN.......ciiiecieeie ettt Technicd Assstance
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SSHB 2879 (RCW 75.50.165)
Grant Program Annual Status Report

Invoiced
Sponsor Project Award To Date Balance Progress

Adopt A Stream Foundation Survey-WRIA 7,8 $38,900 $33,655 $5,245 |In progress

Chelan County Chumstick Creek $2,400 $0 $2,400 |***Extension

Chelan County Squilchuck Creek $45,000 $0 $45,000 |Complete

City of Olympia Mottman Road SW $26,719 $26,719 $0 |Complete

City of Woodinville NE 195th Street $2,250 $0 $2,250 |*Grant Returned

City of Woodinville NE 205th Street $1,500 $0 $1,500 |*Grant Returned

Clallam County Hoko-Ozette, MP 11.33 $98,391 $98,391 $0 |Complete

Clark County Riley Creek/Finalburg Road $13,119 $0 $13,119 |Complete

Clark County Cedar Creek/Amboy Road $27,198 $0 $27,198 |***Extension
John Creek/Cedar Creek

Clark County Road $67,778 $0 $67,778 |***Extension
Brickie Creek/Lucia Falls

Clark County Road $24,746 $0 $24,746 |***Extension
Lockwood Creek/Taylor

Clark County Valley Road $30,644 $0 $30,644 |***Extension

Clark County Dean Creek/NE 66th Place $53,334 $0 $0 |** Grant Returned
Winkler Creek/NE Borin

Clark County Road $23,556 $0 $23,556 |***Extension
Coyote Creek/Washougal

Clark County River $21,445 $0 $21,445 |***Extension

Clark County Conservation

District Survey-WRIA 27 $55,308 $47,722 $7,586 |In progress

Colville Confederated Tribes Camp Seven Creek $23,988 $23,988 $0 |Complete

Cowlitz Conservation District Survey-WRIA 25,26,27 $87,250 $0 $87,250 |In progress

Cowlitz Conservation District Monahan Creek $200,000 $0 $200,000 [***Extension

Grays Harbor County

Conservation District Survey-WRIA 22 $118,924 $106,879 $12,045 |In progress

Island County Glendale Creek $18,900 $0 $18,900 |***Extension

Jefferson County Hoh River Tributary $270,000 $270,000 $0 |Complete

Jefferson County Barnhouse Creek $118,380 $0 $118,380 |In progress

Jefferson County E. Fork Tarboo Creek #2 $6,000 $0 $6,000 |Complete

Jefferson County East Fork Tarboo Creek $16,500 $0 $16,500 |Complete

King Co. Evans Creek $60,500 $44,726 $15,774 |Complete

Kitsap County Little Bear Creek $92,025 $32,327 $59,698 |Complete
Big Scandia Creek/NW

Kitsap County Scandia Road $132,195 $0 $132,195 |Complete
Big Scandia Creek

Kitsap County Fishway/Viking Way NW $62,250 $0 $62,250 |***Extension

Klickitat County Turkey Ranch Road $60,000 $53,261 $6,739 |Complete

Klickitat County Soda Springs Road $52,500 $36,229 $16,271 |Complete

Lewis County Survey-WRIA 11,13,23,26 $183,607 $0 $183,607 |In progress
Spencer Road/Jones

Lewis County Creek $146,711 $117,105 $29,606 |Complete
Toledo-Salmon Creek Rd/

Lewis County Little Salmon Creek $104,364 $80,510 $23,854 |Complete
Lost Valley Road/Lost

Lewis County Creek $238,703 $98,349 $140,354 |Complete

Mason County White Creek Crossing $75,000 $64,278 $10,722 |Complete

Mason County Conservation

District Huson Creek $66,589 $51,361 $15,228 |Complete

Mason County Conservation

District Little Tahuya Creek $90,000 $90,000 $0 |Complete

Mason County Conservation

District Ludvick Lake $59,570 $56,557 $3,013 |Complete

Contact: Cliff Hall, WSDOT Fish Passage Program, 360-705-7499, hallcli@wsdot.wa.gov
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SSHB 2879 (RCW 75.50.165)
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Invoiced
Sponsor Project Award To Date Balance Progress
Mason County Conservation
District Oak Lake Creek $98,308 $98,226 $82 |Complete
East Fork Rocky Creek
Pierce County Bridge $40,000 $39,625 $375 |Complete
Pierce County Conservation
District Survey-WRIA 10 $129,715 $116,462 $13,253 |In progress
Skagit County Lornezan Creek $20,000 $0 $20,000 |Complete
Skagit County Parsons Creek $30,000 $0 $30,000 |Complete
Skagit Systems Cooperative Survey-WRIA 3,4 $45,244 $25,466 $19,778 |In progress
Snohomish County Trib 30/229th St. NW $54,150 $51,806 $2,344 |Complete
South Puget Sound Salmon
Enhancement Deschutes River "Oxbow" $50,000 $50,000 $0 |Complete
Thurston County #3161 Vantine Road SE $1,500 $0 $1,500 |Complete
Thurston County #1296 Houston Drive $5,250 $0 $5,250 |Complete
Walla Walla County
Conservation District Walla Walla River $46,500 $0 $46,500 |***Extension
Washington Department of
Natural Resources Outlet Creek $50,288 $44,561 $5,727 |Complete
Washington Trout FS9819-WRIA 7 $44,850 $21,389 $23,461 |In progress
Washington Trout FS9820-WRIA 7 $72,051 $56,468 $15,583 |In progress
‘TOTALS $3,504,100 $1,836,060 $1,614,706
* Grant Returned-WDFW Biologists determined that these culverts were fish passable.

** Grant Returned-Clark Co. discovered they did not own this barrier.

*** Sponsors have requested an Extension of the May 30, 2000 completion date for eleven projects.

WSDOT & WDFW are currently examining their requests.

Contact: Cliff Hall, WSDOT Fish Passage Program, 360-705-7499, hallcli@wsdot.wa.gov

1/12/2000
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